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Mon, Jul 25 

Hal                Darien 
Bagby           Cory 
Mulhearn      Adam  
Charlotte    
Sabine 
Jorge 
Geoff 

ADF TAB (Mike/Cory) Establishing Sync. 
TAB L2 (Mikolaj) Assisting in FIC ch0 issue. 
TAB L3 (Mike/Lyn) Investigating BER software availability from 
Bowden/Zmuda. (Sabine) Unpacker work. 
ADF—TAB (Rahmi) Submitted parity test write-up. 
WIENER EPICS (Savage/Adam) Developing GUI. 
Transition System (Jorge) Submitted test procedure write up. Review with 
Alan in progress. 
ORC (Charlotte) DC distribution in progress. 

Tues, Jul 26 

Hal                Darien 
Bagby           Cory 
Mulhearn      Jorge      
Charlotte      Bowden 
Zmuda       
Alan 
Foglesong 

ADF TAB (Mike/Cory) Identified two timing windows. 
TAB L2 (James/Anderson) Resolved FIC EOFL (word) errors w/cap on 
FIC. Investigating GOFL (protocol) errors. 
TAB L3 (Mike/Lyn) Bowden defining LINK test application  capability on 
VRB for BER. (Sabine) Unpacker work. 
GAB L2 (Mulhearn/Cory) No LED level trans. errors detected. 
WIENER EPICS (Savage/Adam) Dev. GUI, hardware provided. 
TRANS_SYS (Jorge) Test Proc. Review sched. w/Alan for Wed. 
Resolving ACT FP spacing issue. 
ORC (Charlotte) DC distribution in progress. 

Wed, Jul 27 

Hal                Sabine 
Bagby           Cory 
Mulhearn      Jorge      
Charlotte       Bowden       
Foglesong 

ADF TAB (Mike/Dan) Awaiting Dan’s arrival to sync using hand pulser. 
TAB L2 (James/Anderson) No update on GOFL errors 
TAB L3 (Mike/Lyn) Bowden generating new application for EER/BER 
studies. (Sabine) Generating TAB test file for BER per Charlotte’s grey 
code suggestion. 
GAB TFW(Mike/Dan) Testing AND/OR terms today. 
TRANS_SYS (Jorge) Test Proc. Review sched. w/Alan for Wed. Resolved 
ACT FP spacing issue. 
ORC (Charlotte) DC distribution in progress.  

Thurs, Jul 28 

Cory             Lyn 
Dan              Mike           
Geoff           Nayeem 
Hal               Rahmi 
Jorge           Sabine 

TAB (Mike/Cory) Completed timing of reg. Stratix chips (3 adj.). 
ADF TAB (Mike/Dan/Sabine/Nayeem) Est. sync w/ bxing/tick. 
(Rahmi) Est. multiple card software. 
GAB TFW(Mike/Dan) Verifying AND/OR terms w/ beam sync. 
TRANS_SYS (Jorge) Test Proc. Review submitted by Alan. Testing 10 
ACT sets. Install 2 PPC.  
 

Fri, Jul 29 

Cory              
Dan                        
Lyn          
Rahmi          
Sabine 
Mike/Hal at ADM 

GAB TFW (Mike/Dan/Sabine/Cory) AND/OR terms synchronized. 
TAB L2 (Mikolaj) 10M events/ no event errors. 
TAB L3 (Mike/Sabine/Dan) Ready for // Prec. Readout. Will try from 
ADF(either memory/hand pulser) and then from TT today if possible. 
VRBC application firmware available to try from Mark Bowden. Scheduled 
for next week. 
ADF TAB (Rahmi) Request time for sync parity tests. Sch next wk. 
TRAN SYS (Alan) Installed PPC assemblies. Plans to install 10 ACTs, 
40 PFCs, 30 LVDS 7.29-31. 
ORC (Charlotte/Dan) Dan is working on final ORC for ADF/Controls crate. 
Charlotte finishing DC for TAB-GAB/Readout crates. 

 


